

3/28/2008

## Application Portfolio Inventory RFP Milestone Schedule

Original date in RFP	Adjusted date	Milestone
February 1, 2008		Release RFP
February 20, 2008		Bidder's Conference
February 27, 2008		Addendum published
March 12, 2008	March 19, 2008	Bids due from contractors
March 31, 2008	April 7, 2008	Award project to winning contractor
April 18, 2008	April 25, 2008	Sign contract between State of Iowa and contractor
April 21, 2008	April 28, 2008	API project begins
		(Approximately two months of time for actual work on the project by contractor)
June 16, 2008	June 23, 2008	Final versions of API database, documentation and final draft of the Portfolio Management Recommended Expansion Plan received by State of Iowa from the contractor—review process begins.
		(Approximately two weeks to review and accept materials before signoff and final approval)
June 30, 2008	July 7, 2008	The above tentative dates will make the final approval by the July 1 deadline possible.
<b>June 30, 2010</b>	<b>June 30, 2010</b>	<b>Reversion date for FY 08 Reinvestment Technology Fund monies</b>